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Cable Compaction

Overview of work today:
Cable compaction continued today on the North & South main-spans. Also, Cable swing-out of the South
main-span, re-tensioning of able Band bolts, & installation of load transfer friction clamps was ongoing.

I was inspecting Gary Anderson’s’s crew on compaction of the South main-span. See below for details of
the work performed, & a list of labor for this work. Others (S. Daouk, V. Altimarano, L. Woo) were
inspecting re-tensioning of Cable Band bolts, Cable compaction of the North main-span, Cable swing-out
of the North main-span, & the installation of the load transfer friction clamps.

- I arrived at the pier 7 office at 06:45, & arrived at the bridge at 07:00.

*********
Cable Compaction – South main-span:
- At 07:05, Gary’s crew was continuing the compaction of the South main-span.
- Compaction continued from PP114.5.
- The pressures were kept fairly constant during compaction. The normal operation was to bring up the
jack pressures to about 8500 psi, & then hammer the Cable to excite the wires. This hammering would
typically drop the pressures down to about 7000 psi. They would then re-squeeze to bring the jack
pressures back up to 8500psi, & then they would attach the straps around the Cable & release.
- The production rate throughout the shift was a squeeze about every 30 minutes until near the end of the
shift when production slowed down due to the fact that the compaction equipment started to interfere with
the OBG.
- At 10:30, they had to back up & re-compact the area near PP116 because the Cable diameters were not
acceptable.
- From 13:20 until 14:00, there was a pause in the compaction because they had to remove the pump from
the compaction frame. It was interfering with the edge of the OBG.
- From 16:45 until 18:15, there was a pause in the compaction because they had to wait for the Cable
swing-out. They needed to swing-out the Cable the full amount so that the compactor could clear the edge
of the OBG.
- At 19:00, Gary’s crew wrapped up their tools to end their shift.

The readings below were measurements taken by me on at the strap locations. They are after the load
was released, & at a 20 degree rotation.

Strap 114-5: Height = 798mm - Width = 789mm
Strap 114-6: Height = 798mm - Width = 787mm
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Strap 114-7: Height = 797mm - Width = 788mm
Strap 114-8: Height = 797mm - Width = 789mm
Strap 114-9: Height = 798mm - Width = 788mm
Strap 114-10: Height = 796mm - Width = 785mm
Strap 114-11: Height = 797mm - Width = 788mm
Strap 114-12: Height = 796mm - Width = 789mm
Strap 116-1: Height = 797mm - Width = 787mm
Strap 116-2: Height = 795mm - Width = 783mm
Strap 116-3: Height = 794mm - Width = 785mm
Strap 116-4: Height = 793mm - Width = 785mm
Strap 116-5: Height = 793mm - Width = 792mm
Strap 116-6: Height = 794mm - Width = 794mm
Strap 117-1: Height = 792mm - Width = 792mm
Strap 117-2: Height = 793mm - Width = 790mm

Also, circumference measurements were taken at every strap. These measurements were recorded on
the compaction inspection checklist.

- At the end of the shift, I met with ABF Engineer Ankur Singh to review the diameter & circumference
measurements on the portion of the Cable that was compacted today. I agreed that the dimensions were
acceptable, & signed the buy-off sheet.
- At 19:05, I left the bridge.
- From 19:10 until 19:40, I wrote my diary for the day, & filled out the inspection checklist.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

JNM JOSE ALFAROIronworker 8.00 2.00 2.00 12.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

FOR GARY ANDERSONIronworker 8.00 2.00 2.00 12.00
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